
4/20/15 1704

Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 4-17-2015 DAILY.WORK ORDER 

Branch: Federal 
Division/ 

Response mergency and Rapid Response Service 
Grouo: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oi l, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 
On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4 .17.2015 Time:1700 Date: 4.17.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON- QTY 
SITE: 

USED Unused 

' Response Manager 1 1 Pick -up Truck 2 2 I 
Foreman 1 1 Generator 2 2 I 

I 0 0 Trash Pumps 2 2 

Truck Driver/Equip Op 1 1 Utility Trailer 0 0 

Laborer 2 2 
I Frac Tank w Liner 1 1 I 

Health and Safety Manager 0 0 I 4,000 PSI Pressure 1 1 I 
Washer 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 ! 
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 I 

Field Cost Accountant 1 1 Skid Steer 0 0 

Vacuum/OT Boxes 20 20 

9,000 lb Overhead Lift 1 1 I 

Storage Trailer 1 1 I 
I 

Myers (Bean) Pump 1 1 I -
I 

' Air Compressor 1 1 

Acid Pump 1 1 

!WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection 
spreadsheets. Coordinated empty drum/tote pick up to Republic Blue Ridge Landfill. 

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. 

The crew pumped water from the Middle Pond to the North Sump. Crew continued cutting up drums and totes. 
Continued to consolidate waste into the appropriate waste streams. 

Republic Services pick up and returned OT 25480 empty drums and totes. ' ~ - \ 

Q7 Date: 
Time: RQ'(1c::== ~ Date: 4.20.2015 nme:1100 

~~- ;J "'<, Y ......-:)~ -

V I V l/ 
Next OPERATIONAL PERIOD (administrative. tactical I status changes, special instructions, H&S)(fnput for next DWO): 
f-

Crew will pump water as needed after large rain event. Complete consolidation of waste and continue to cut up totes 

and drums. Clean Adler berm. -
Continue to profile waste and complete weekly cost projection. 
'-
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